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4.6 Deployment Planning Revised 4/2009 

Deployment planning prepares for and assesses the readiness of a solution to be implemented 

into the National Airspace System. Deployment planning is part of a continuous in-service 

review process that begins early in the lifecycle management process, usually during the 

development of requirements. All programs undergo some degree of deployment planning to 

ensure key aspects of fielding a new capability are planned and implemented, as well as to 

ensure the deployment does not create a critical deficiency in the National Airspace System. 

The level of authority for deployment readiness assessment and in-service decision (ISD) may 

vary from the service organization leader to the Joint Resources Council, chaired by the head 

of the sponsoring line of business. 

 

The conduct of deployment planning involves coordination among and participation by many 

critical functional disciplines. Trade-offs among cost, schedule, performance, and benefits 

relative to these functional disciplines must also include the impact of deployment and 

implementation considerations. Deployment planning tools (such as a tailored in-service review 

checklist) must be used to assist in identifying, documenting, and resolving deployment and 

implementation issues. Methods and techniques include, but are not limited to, a tailored 

application of generic tools, the integration of checklist issues with other emerging issues (such as 

program trouble reports from test and evaluation), development of action plans for resolution of 

checklist and other items, and documentation of the results of issue resolution and mitigation. 

Consistent deployment planning must be visible in contractor "statement of work" and associated 

efforts. The status of deployment planning (and issue resolution) activities are briefed 

periodically (e.g. at service-level reviews), presented at the ISD meeting, summarized in the ISD 

memorandum, and audited during the post implementation review. The implementing service 

organization is responsible for the successful completion of deployment planning activities. The 

operating service organization provides guidance and technical expertise related to ISR issues or 

other factors that may affect the ability to deploy and support the intended service, product, or 

requirement. All lines of business will resolve and close their respective ISR issues. 

 


	policy1
	policy4_6

